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Grant Number:
B-08-DN-53-0001

Grantee Name:
State of Washington

LOCCS Authorized Amount:
$28,047,781.00

Estimated PI/RL Funds:
$7,000,000.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$35,047,781.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The housing bubble has burst in the state of Washington.  The national economic slowdown and banking crisis, combined with huge job
losses in local economies, have taken a heavy toll on the Washington housing market and economy.  The prospects for the Washington
housing market look grim and will likely continue to decline until the foreclosure crisis is abated.  
 
Data released by HUD present an ominous outlook for the Washington housing market.  The HUD NSP Foreclosure Needs Data report shows
over 63,000 homeowners are either in foreclosure or seriously delinquent in their mortgage payments.  The foreclosure rate in Washington
increased from 1.42%, according to LISC 2008 data, to 5.5%, according to the HUD 2009 data.  According to data released by the Department
of Housing and Urban Development, the state of Washington has over 122,000 subprime mortgages.  The rise in foreclosures is expected to
continue over the next few years.  Some estimate Washington may have over 100,000 foreclosures by the end of 2010.
 
The rise in foreclosures is causing a significant drop in the value of homes and home sales.  The median price of homes reached its peak in
2006.  By the end of the first quarter of 2009, the statewide median home price fell nearly 20% from slightly more than $300,000 in 2006 to
$253,500 in 2009.  The Washington economy has lost roughly one-sixth of the value of its residential property.  
 
Foreclosures is one of the main culprits in the decline of the Washington home values and the erosion of its property tax
base.  Foreclosures account for a loss of nearly $9 billion of property value.  The loss of property value, tax base and equity will continue to
increase unless steps are taken to stop it. 
 

Distribution and and Uses of Funds:

The Washington housing and foreclosure crisis is taking the fuel out of local economies.  Foreclosures are causing a deflation of housing
prices, which causes credit markets to freeze &ndash and results in a drop in home sales, which contributes to even more foreclosures. A
metaphorical chase develops where one factor contributes to the haste of the other factors. As a result, over the past year the number and
rate of foreclosures in Washington has tripled.  The situation is expected to get worse without intervention to stop the rise of foreclosure rates.
 
The State of Washington is using the funding it received from the Housing and Economic Recovery Act of 2008 to provide emergency financial
assistance to local jurisdictions.  It distributed the funds to approximately 26 jurisdictions.  Together they plan to recover approximately 500
foreclosed properties.  Nearly all of the jurisdictions plan to use some of the properties to house very low income households.  Although they
are required to use 25% of their NSP funds to house very low income households, they will exceed this target.  Collectively they play to house
roughly 180 very low income households which represent 36% of the total NSP target.
 
A large number of the jurisdictions plan to underwrite the activities of non-profit agencies. Approximately 73 units will be used by non-profit
agencies to provide supportive housing for homeless families.  Four out of six counties (King, Kitsap, Snohomish, Clark and Spokane) are
going to solicit contracts from non-profit agencies.  The cities of Federal Way, Kent, Tacoma, and Vancouver are also going to enter into
contracts with non-profits agencies.
 
Seven jurisdictions are working with their local housing authorities.  A number of these units will be used for supportive housing.  These cities
include Everett, Kelso, Lacey, Walla Walla, Yakima and Yelm.  Together they plan to provide 24 housing units to very low income households.
 

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$17,133.44

N/A

$26,569,325.86

$0.00

$243,097.92

$135,615.05

Total Obligated

$2,401,741.42

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$32,474,532.12

$0.00 $3,961,518.27

Match Contributed

     Program Funds Drawdown

To Date

$29,030,254.43

$32,303,112.50

$32,474,532.12

Overall

Program Income Received

$185,060.00

$125,152.38

Five jurisdictions are going to provide recovered-foreclosed properties to Habitat for Humanity who, in turn, will rehabilitate and sell them to
very low income households.  The cities include Aberdeen, Lakewood, Spokane County and Toppenish.  This partnership will recover 24
housing units.
 
The remaining jurisdictions plan to work with their local community action councils (Hoquiam); community development organization (Pierce
County), and community land trust (Seattle).  These partnerships will recover 37 housing units for very low income households.
 
The applications from the remaining jurisdictions (Pasco and Spokane) indicated they plan to work directly with income eligible buyers and
tenants.  They plan to recover and place 15 low income households in foreclosed properties that they recover.
 

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$152,748.49 $28,971,067.28Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



During this quarter, only $135,615 was expended in NSP1 grant funds.  No program income (PI) was expended. 
This accounts for total expenditures of over $26.4 million of grant funds and $2.4 million in PI funds.  This represents
total expenditures (both NSP grant and PI funds) of over 103 percent of the initial NSP1 grant. (Or $28.9 million out
of $28 million grant).
> 
>Washington State&rsquos NSP1 program is in the phase where most local jurisdictions are finishing up or have
completed their NSP projects.  To date, over 350 properties have been recovered and put back into productive use,
representing over approximately $40 million in assessed value.  Many of the jurisdictions have concluded building or
rehabilitating the acquired foreclosed properties and have sold or rented them to income eligible families and thus
have met their national objectives.  A few of the jurisdictions are still working on rehabilitation/redevelopment of the
properties and will try to get homeowners or renters in them soon.
> 
>It has taken us longer than expected to close out the NSP projects that are finished.  We have our official closeout
documents ready and have in fact successfully closed our first NSP projects.  We expect to close out a number of
other completed projects in the next quarter as soon as we receive HUD&rsquos official closeout guidance.
Our NSP program was monitored last quarter both by our HUD field office representative (Lori Martin) and a HUD
NSP expert (David Noguera) from HUD DC Headquarters.  Although we have not received the final monitoring
results, as a result of this monitoring visit, we have requested NSP technical assistance to help us produce some
written policies, procedures and guidance that can be used for future NSP implementation.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,973,653.75

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,973,653.75

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$4,207,167.15

Required

$2,804,778.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $7,011,945.25 $12,643,981.08

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

8001, Aberdeen NSP $0.00 $1,189,838.00 $729,475.86

8002, Centralia NSP $0.00 $0.00 $0.00
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8003, Clark Co NSP $0.00 $1,577,664.00 $1,577,664.00

8004, Everett NSP $0.00 $546,899.00 $545,502.85

8005, Federal Way NSP $0.00 $344,657.00 $344,657.00

8006, Hoquiam NSP $0.00 $701,198.00 $446,546.01

8007, Kelso NSP $0.00 $514,472.00 $454,537.38

8008, Kent NSP $0.00 $475,264.00 $475,264.00

8009, King Co NSP $0.00 $3,972,014.00 $2,385,719.50

8010, Kitsap Co NSP $0.00 $1,276,898.00 $781,041.56

8011, Lacey NSP $0.00 $356,065.00 $356,065.00

8012, Lakewood NSP (RLF) $0.00 $383,964.51 $192,930.00

8012 (Non RLF), Lakewood NSP $233.67 $597,943.00 $408,235.72

8013, Moses Lake NSP $0.00 $0.00 $0.00

8014, Pasco NSP $0.00 $566,810.00 $384,654.79

8015, Pierce Co NSP (RLF) $0.00 $4,458,123.00 $4,444,012.74

8015 (Non RLF), Pierce Co NSP $19,595.98 $234,638.00 $127,078.85

8016, Seattle NSP $0.00 $905,853.00 $905,853.00

8017, Snohomish Co NSP $0.00 $2,410,628.00 $2,392,065.05

8019, Spokane NSP $0.00 $1,353,405.00 $1,157,886.00

8020, Spokane Co NSP $0.00 $689,625.00 $689,625.00

8021, Sunnyside NSP $0.00 $0.00 $0.00

8022, Tacoma NSP $0.00 $5,564,310.03 $3,102,207.78

8023, Toppenish NSP $0.00 $252,351.00 $252,351.00

8024, Vancouver NSP $0.00 $826,969.00 $826,969.00

8025, Walla Walla NSP $0.00 $306,974.00 $306,974.00

8026, Wapato NSP $0.00 $0.00 $0.00

8027, Yakima NSP $0.00 $1,831,635.00 $627,756.29

8028, Yelm NSP $0.00 $640,505.00 $638,667.53

8029, CTED Project Admin $115,102.95 $1,407,960.00 $1,195,629.66

8030, Bellingham NSP $682.45 $343,666.00 $342,043.07

8031, Kennewick NSP $0.00 $477,913.22 $477,913.22

8099, NSP1 Unobligated Funds $0.00 $111,512.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,780.00

NSP Only - LMMI City of Aberdeen

Total Projected Budget from All Sources

Match Contributed

$219,780.00

$20,980.00

$0.00

$0.00

$219,780.00

$191,025.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03-8001 Aberdeen

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$20,980.00

To Date

02/18/2009

Direct Benefit (Households)

$191,025.07

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State
of Washington designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
Aberdeen needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity.  It will use $161,000 of NSP funds to
purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households.  Each foreclosed upon
home or residential property must be purchased at a discount of at least one percent (1%) from the current market appraised
value of the home or property.  
 
Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use   (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Lisa Scott, Community Development Director,
Address:           City of Aberdeen, 200 East Market
Phone:              (360) 537-3238           Email:  lscott@aberdeeninfo.com

Aberdeen NSP Type BActivity Title:

Project Number:

8001

Project Title:

Aberdeen NSP

$191,025.07$0.00City of Aberdeen

$0.00     Program Funds Drawdown $191,025.07
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Location Description:

Anywhere within ZIP code area No. 98520

The City of Aberdeen, in collaboration with NeighborWorks, has recovered a total of 11 units of foreclosed housing.  Two of the
eleven, from a single lot that was split, are new houses completed by Habitat for Humanity and have been sold to very low
income households.  Four of the eleven are two duplexes that have been rented by four very low income households.  Finally,
there are 5 units of single family homes.  Of these five, three have been leased and two have been sold to income eligible
families.  Aberdeen&rsquos NSP program will soon be ready for closeout.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 1/0 1/2# of Households 0 0 100.00

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,486,787.00

NSP Only - LMMI King County

Total Projected Budget from All Sources

Match Contributed

$2,486,787.00

$0.00

$0.00

$0.00

$2,486,787.00

$1,519,609.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03-8009 King County

$0.00

$920,674.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$1,519,609.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

King County LISC score is 48.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The
State of Washington designated King County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
King County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
King County will enter into agreements with local non-profit agencies.  It will use $1,519,609 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property. 
 
King County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Cheryl Markham, Community Development Manager,
Address:           King County, 701 5th Avenue, Suite 3210
Phone:              (206) 263-9067           Email:  cheryl.markham@kingcounty.gov

Location Description:

Anywhere within the King County CDBG entitlement areas and anywhere within the city limits of Auburn and Renton.

King Co NSP - Type BActivity Title:

Project Number:

8009

Project Title:

King Co NSP

$1,519,609.00$0.00King County

$0.00     Program Funds Drawdown $1,519,609.00
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King County contacted with local nonprofit and for-profit/nonprofit agencies to purchase and rehabilitate the homes under the
direction of the King County Housing Repair Program (KCHRP).  These agencies identified and purchased homes with
approval of King County, made repairs including energy upgrades, maintained the homes until sold or rented, and prepared
eligible households for home ownership.  In total, King County, along with its partner agencies, purchased and rehabilitated 17
housing units: One four-plex to rent to formally homeless households; one single family home to rent to disabled households;
three single family homes for sale to disabled households, and nine single family homes for sale to NSP eligible households. 
All have been sold or rented in income eligible households.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/7 3/7# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$857,360.04

NSP Only - LMMI Kitsap County

Total Projected Budget from All Sources

Match Contributed

$857,360.04

$0.00

$0.00

$0.00

$857,360.04

$814,884.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03-8010 Kitsap County

$0.00

$173,611.04

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$285,534.58

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$814,884.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The
State of Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
Kitsap County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Kitsap County will enter into agreements with local non-profit agencies.  It will use $478,619 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.
 
Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Bonnie Tufts, Community Development Manager,
Address:           Kitsap County, 614 Division Street
Phone:              (360) 337-4606           Email:  btufts@co.kitsap.wa.us

Location Description:

Anywhere within Kitsap County, including the city of Bremerton.

Kitsap Co NSP - Type BActivity Title:

Project Number:

8010

Project Title:

Kitsap Co NSP

$814,884.14$0.00Kitsap County

$0.00     Program Funds Drawdown $529,349.56
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Kitsap County contracted with Kitsap Community Resources (KCR) to purchase and rehab 7 housing units (4 units as rental
housing and 3 units to be sold to income-eligible families). To date KCR has purchased and rehabbed all housing units. The
first 4 units were duplexes, which have become KCR rental housing units for low-income families. KCR has purchased 3 single
family residents, two of these have been rehabbed and sold to income-eligible families. The third one has been rehabbed and a
loan closed through USDA Rural Development.
 
Kitsap County&rsquos project is getting ready to be closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

4/0# of Multifamily Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,751.00

NSP Only - LMMI City of Pasco

Total Projected Budget from All Sources

Match Contributed

$220,751.00

$0.00

$0.00

$0.00

$220,751.00

$158,235.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03-8014 Pasco

$11,969.30

$0.00

$11,969.30

Jul 1 thru Sep 30, 2013

Activitiy Category:

$14,832.58

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$170,302.63

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Pasco needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Pasco will enter into agreements with local non-profit agencies.  It will use $120,000 of NSP funds to purchase, rehabilitate and
sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount
of at least one percent (1%) from the current market appraised value of the property. 
 
Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Angie Pitman, Block Grant Administrator,
Address:           City of Pasco, PO Box 293
Phone:              (509) 545-3404           Email:  pitmana@pasco-wa.gov

Location Description:

Anywhere within the City of Pasco's CDBG entitlement area.

Pasco NSP - Type BActivity Title:

Project Number:

8014

Project Title:

Pasco NSP

$158,235.64$0.00City of Pasco

$0.00     Program Funds Drawdown $155,470.05
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The City of Pasco has purchased and rehabilitated three homes for resale to eligible households.  Two properties have been
sold to date. The remaining property to be sold has recently been added to the MLS. 
Down payment assistance has been provided to 10 property owners, three are below 50% median income which accounts for
30% of funds used.  A total of 13 foreclosed properties have been recovered to date. This quarter two new applications for
acquisition rehabilitation were received.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,124,588.00

NSP Only - LMMI Pierce County

Total Projected Budget from All Sources

Match Contributed

$3,124,588.00

$0.00

$0.00

$0.00

$3,124,588.00

$3,110,477.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03-8015 Pierce County

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$3,110,477.74

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Funds in this activity (Type B) were reduced by $85,261 and transferred to activity Type B*.  This was done so that more funds
were available to fund households with incomes below 50% AMI.
 
Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The
State of Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
Pierce County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Pierce County will enter into agreements with local non-profit agencies.  It will use $3,209,849 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property. 
 
Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Gary Aden, Housing Program Manager,
Address:           County of Pierce, 930 Tacoma Avenue South, Room 737
Phone:              (253) 798-6266           Email:  bschmid@co.pierce.wa.us

Location Description:

Pierce Co NSP - Type BActivity Title:

Project Number:

8015 (RLF)

Project Title:

Pierce Co NSP

$3,110,477.74$0.00Pierce County

$0.00     Program Funds Drawdown $3,110,477.74
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Anywhere within Pierce County's CDBG entitlement area outside of the city limits of Tacoma.

Pierce County through the Pierce County Community Development Corporation (PCCDC) has to date provided first mortgage
loans to 30 first time homebuyers to purchase and rehabilitate 29 bank owned properties and one home that was newly
constructed on vacant land owned by PCCDC. 
Pierce County is using the remaining NSP program income and grant funds to acquire and rehabilitate one additional
foreclosed property.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 7/18 7/18# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$258,170.00

NSP Only - LMMI Snohomish County

Total Projected Budget from All Sources

Match Contributed

$258,170.00

$0.00

$0.00

$0.00

$258,170.00

$258,170.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03-8017 Snohomish County

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

$258,170.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Snohomish County&rsquos LISC score is 49.3 which puts it within the upper quartile of communities with the greatest
foreclosure risk.  The State of Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of
home foreclosures.  It finds Snohomish County needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis. 
Snohomish County will enter into agreements with local non-profit agencies.  It will use $586,452 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property.  Snohomish County will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  This activity is a Type B NSP Eligible Use
&ndash Purchase and Rehabilitate Foreclosed Homes.  It also an eligible CDBG activity in accordance with 24 CFR
570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
For more info:
NSP Contact:    Dean Weitenhagen, Supervisor of OHHCD,
Address:          Snohomish County, 3000 Rockfeller Avenue
Phone:             (425) 388-3267           Email:  dean.weitenhagen@co.snohomish.wa.us

Location Description:

Anywhere within Snohomish County's CDBG entitlement area outside of the city limits of Everett.

Snohomish County used its NSP1 funds to partner with local nonprofits to purchase, rehabilitate and sell or rent 28 foreclosed
housing units to income eligible households. Of these units, 23 will be rented to low income households. One of these

Activity Progress Narrative:

Snohomish Co NSP - Type BActivity Title:

Project Number:

8017

Project Title:

Snohomish Co NSP

$258,170.00$0.00Snohomish County

$0.00     Program Funds Drawdown $258,170.00
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nonprofits, Home For Good acquired 5 houses, but has not been able to manage them. 
 
This quarter, Snohomish County has been working with another nonprofit (WA Home Of Your Own) to take over the ownership
and management of these houses. WAHOYO will then rent them to income eligible households.

Activity Locations
Address County State ZipCity Status / Accept

Washington - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

NSP Only - LMMI City of Tacoma

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$3,000,000.00

$2,798,459.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03-8022 Tacoma

$0.00

$1,703,592.19

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,537,250.34

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$2,798,459.06

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Tacoma will enter into agreements with local non-profit agencies.  It will use $1,389,349 of NSP funds to purchase, rehabilitate
and sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at
a discount of at least one percent (1%) from the current market appraised value of the property.
 
Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Ric Teasley, Housing Divison Manager,
Address:           City of Tacoma, 747 Market Street, Suite 1036
Phone:              (253) 591-5238           Email:  rteasley@cityoftacoma.org

Location Description:

Anywhere within the City of Tacoma's CDBG entitlement area.

Tacoma NSP - Type BActivity Title:

Project Number:

8022

Project Title:

Tacoma NSP

$2,798,459.06$0.00City of Tacoma

$0.00     Program Funds Drawdown $1,261,208.72
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The City of Tacoma and its Tacoma Community Redevelopment Authority (TCRA) provided funding to three developers:
Tacoma Housing Authority (THA), Habitat for Humanity and the Homeownership Center of Tacoma (HCT).  Habitat for
Humanity acquired a blighted, foreclosed property for redevelopment as a 13-home subdivision.  The remaining 2 developers
have activity acquired, rehabilitated and resold 22 foreclosed houses, to date. This brings the total number of houses assisted
to 69, surpassing the Tacoma&rsquos NSP target of 59.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 8/13 8/13# of Households 0 0 100.00

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$640,505.00

NSP Only - LMMI City of Yelm

Total Projected Budget from All Sources

Match Contributed

$640,505.00

$640,505.00

$0.00

$0.00

$640,505.00

$638,667.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

03-8028 Yelm

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2014

$640,505.00

To Date

02/18/2009

Direct Benefit (Households)

$638,667.53

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

The City of Yelm is partnering with Yelm Community Services (YCS) to manage the 3 NSP houses. YCS has been working
very hard to get the houses rented. One has been rented and the other two are still available. The income eligibility of the
households has been increased from 50%MHI to 120% MHI and so hopefully the final 2 houses will be rented soon.

Activity Progress Narrative:

Yelm NSP - Type BActivity Title:

Project Number:

8028

Project Title:

Yelm NSP

$638,667.53$0.00City of Yelm

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $638,667.53
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,000.00

NSP Only - LH - 25% Set-Aside City of Everett

Total Projected Budget from All Sources

Match Contributed

$525,000.00

$0.00

$0.00

$0.00

$525,000.00

$523,659.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8004 Everett

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$523,659.11

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Everett
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Everett will enter into agreements with Everett Housing Authority.  It will use $200,000 of NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. 
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the
property.
 
Everett will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    David Koenig, Planning Manager,
Address:           City of Everett, 2930 Wetmore Avenue, Suite 8A
Phone:              (425) 257-8736           Email:  dkoenig@ci.everett.wa.us

Location Description:

Anywhere within the City of Everett's CDBG entitlement area.

Everett NSP - Type B*Activity Title:

Project Number:

8004

Project Title:

Everett NSP

$523,659.11$0.00City of Everett

$0.00     Program Funds Drawdown $523,659.11
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Everett&rsquos NSP project is complete and ready to be closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/4# of Housing Units 0

6/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/4 0/0 6/6# of Households 0 0 100.00

0 2/0 0/0 2/2# Owner Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,877.00

NSP Only - LH - 25% Set-Aside City of Kelso

Total Projected Budget from All Sources

Match Contributed

$256,877.00

$0.00

$0.00

$0.00

$232,643.40

$232,643.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8007 Kelso

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

($24,233.60)

To Date

02/18/2009

Direct Benefit (Households)

$232,643.40

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Kelso LISC score is 15.2 and the Longview LISC score is 15.5 which puts both of these communities within the upper quartile
of communities with the greatest foreclosure risk.  The State of Washington designated Kelso and Longview as jurisdictions
facing a significant rise in the rate of home foreclosures.  It finds Kelso and Longview needing emergency financial assistance
to help mitigate the impacts caused by foreclosure crisis. 
 
Kelso will enter into agreements with the Longview Housing Authority.  The Longview Housing Authority will recover foreclosed
properties within the city limits of both Kelso and Longview.  It will use $132,558 of NSP funds to purchase, rehabilitate and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.
 
Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Michael Kerins, AICP, Director of Community Development,
Address:           City of Kelso, WA, 203 S. Pacific Ave., #208
Phone:              (360) 423-9922           Email:  mkerins@kelso.gov

Location Description:

Anywhere within ZIP code areas No. 98626 and No. 98632

Kelso NSP - Type B*Activity Title:

Project Number:

8007

Project Title:

Kelso NSP

$232,643.40$0.00City of Kelso

$0.00     Program Funds Drawdown $232,643.40
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Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

Washington1408 Home Ct 98626-Kelso Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,361,975.00

NSP Only - LH - 25% Set-Aside King County

Total Projected Budget from All Sources

Match Contributed

$1,361,975.00

$0.00

$0.00

$0.00

$1,361,975.00

$822,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8009 King County

$0.00

$431,110.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$822,190.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

King County LISC score is 48.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The
State of Washington designated King County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
King County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
King County will enter into agreements with local non-profit agencies.  It will use $651,261 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property. 
 
King County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 
For more info:
NSP Contact:    Cheryl Markham, Community Development Manager,
Address:           King County, 701 5th Avenue, Suite 3210
Phone:              (206) 263-9067           Email:  cheryl.markham@kingcounty.gov

Location Description:

Anywhere within King County CDBG entitlement areas and anywhere within the city limits of Auburn and Renton.

King Co NSP - Type B*Activity Title:

Project Number:

8009

Project Title:

King Co NSP

$822,190.00$0.00King County

$0.00     Program Funds Drawdown $822,190.00
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King County contacted with local nonprofit and for-profit/nonprofit agencies to purchase and rehabilitate the homes under the
direction of the King County Housing Repair Program (KCHRP).  These agencies identified and purchased homes with
approval of King County, made repairs including energy upgrades, maintained the homes until sold or rented, and prepared
eligible households for home ownership.  In total, King County, along with its partner agencies, purchased and rehabilitated 17
housing units: One four-plex to rent to formally homeless households; one single family home to rent to disabled households;
three single family homes for sale to disabled households, and nine single family homes for sale to NSP eligible households. 
All have been sold or rented in income eligible households.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/4 0/0 3/4# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,769.32

NSP Only - LH - 25% Set-Aside Kitsap County

Total Projected Budget from All Sources

Match Contributed

$372,769.32

$0.00

$0.00

$0.00

$372,769.32

$260,845.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8010 Kitsap County

$0.00

$167,845.32

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$55,921.78

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$260,845.78

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The
State of Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
Kitsap County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
 
Kitsap County will enter into agreements with local non-profit agencies.  It will use $159,540 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property. 
 
Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.
 
For more info:
NSP Contact:    Bonnie Tufts, Community Development Manager,
Address:           Kitsap County, 614 Division Street
Phone:              (360) 337-4606           Email:  btufts@co.kitsap.wa.us

Location Description:

Anywhere within Kitsap County's CDBG entitlement area and including the City of Bremerton's CDBG entitlement area.

Kitsap Co NSP - Type B*Activity Title:

Project Number:

8010

Project Title:

Kitsap Co NSP

$260,845.78$0.00Kitsap County

$0.00     Program Funds Drawdown $204,924.00
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Kitsap County contracted with Kitsap Community Resources (KCR) to purchase and rehab 7 housing units (4 units as rental
housing and 3 units to be sold to income-eligible families). To date KCR has purchased and rehabbed all housing units. The
first 4 units were duplexes, which have become KCR rental housing units for low-income families. KCR has purchased 3 single
family residents, two of these have been rehabbed and sold to income-eligible families. The third one has been rehabbed and a
loan closed through USDA Rural Development.
 
Kitsap County&rsquos project is getting ready to be closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0

1/0# of Multifamily Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,065.00

NSP Only - LH - 25% Set-Aside City of Lacey

Total Projected Budget from All Sources

Match Contributed

$356,065.00

$0.00

$0.00

$0.00

$356,065.00

$356,065.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8011 Lacey

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$356,065.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Lacey LISC score is 12.6 and the LISC score in ZIP code area No. 98513, which is located mostly within the city of Olympia, is
13.  Both of these areas have LISC scores that put them within the upper quartile of communities with the greatest foreclosure
risk.  The State of Washington designated Lacey as a jurisdiction facing a significant rise in the rate of home foreclosures.  It
finds Lacey and portions of Olympia as needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.
 
Lacey will enter into agreements with Housing Authority of Thurston County.  It will use $169,132 NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income.  They will purchase foreclosed properties in Lacey and in ZIP code area No. 98513.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.
 
Lacey will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Steve Kirkman, Community Development Director,
Address:           City of Lacey, PO Box 3400
Phone:              (360) 491-3214           Email:  skirkman@ci.lacey.wa.us

Location Description:

Lacey NSP - Type B*Activity Title:

Project Number:

8011

Project Title:

Lacey NSP

$356,065.00$0.00City of Lacey

$0.00     Program Funds Drawdown $356,065.00
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Anywhere within ZIP code areas No. 98503 and No. 98513.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

Washington1512 Diamond Rd. SE 98503-Lacey Match / N

Washington6625 Steamer Dr SE 98513-Lacey Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,418.00

NSP Only - LH - 25% Set-Aside City of Pasco

Total Projected Budget from All Sources

Match Contributed

$299,418.00

$0.00

$0.00

$0.00

$299,418.00

$194,431.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8014 Pasco

$893.78

$74,930.00

$893.78

Jul 1 thru Sep 30, 2013

Activitiy Category:

$6,252.40

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$195,325.61

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Pasco needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Pasco will enter into agreements with local non-profit agencies.  It will use $189,851 of NSP funds to purchase, rehabilitate and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property. 
 
Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Angie Pitman, Block Grant Administrator,
Address:           City of Pasco, PO Box 293
Phone:              (509) 545-3404           Email:  pitmana@pasco-wa.gov

Location Description:

Anywhere within the City of Pasco's CDBG entitlement area.

Pasco NSP - Type B*Activity Title:

Project Number:

8014

Project Title:

Pasco NSP

$194,431.83$0.00City of Pasco

$0.00     Program Funds Drawdown $189,073.21
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The City of Pasco has purchased and rehabilitated three homes for resale to eligible households.  Two properties have been
sold to date. The remaining property to be sold has recently been added to the MLS. 
Down payment assistance has been provided to 10 property owners, three are below 50% median income which accounts for
30% of funds used.  A total of 13 foreclosed properties have been recovered to date. This quarter two new applications for
acquisition rehabilitation were received.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,333,535.00

NSP Only - LH - 25% Set-Aside Pierce County

Total Projected Budget from All Sources

Match Contributed

$1,333,535.00

$0.00

$0.00

$0.00

$1,333,535.00

$1,333,535.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8015 Pierce County

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$1,333,535.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Additional funds were needed in this activity (Type B*) and so funds from Type B were reduced by $85,261 and transferred
here.  This was done so that more funds were available to fund households with incomes below 50% AMI.
 
 
Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The
State of Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
Pierce County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Pierce County will enter into agreements with local non-profit agencies.  It will use $1,248,274 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property. 
 
Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Gary Aden, Housing Program Manager,
Address:           County of Pierce, 930 Tacoma Avenue South, Room 737
Phone:              (253) 798-6266           Email:  bschmid@co.pierce.wa.us

Pierce Co NSP - Type B*Activity Title:

Project Number:

8015 (RLF)

Project Title:

Pierce Co NSP

$1,333,535.00$0.00Pierce County

$0.00     Program Funds Drawdown $1,333,535.00
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Location Description:

Anywhere within Pierce County's CDBG entitlement area outside of the city limits of Tacoma.

Pierce County through the Pierce County Community Development Corporation (PCCDC) has to date provided first mortgage
loans to 30 first time homebuyers to purchase and rehabilitate 29 bank owned properties and one home that was newly
constructed on vacant land owned by PCCDC. 
Pierce County is using the remaining NSP program income and grant funds to acquire and rehabilitate one additional
foreclosed property.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/7 0/0 8/7# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,031,927.00

NSP Only - LH - 25% Set-Aside Snohomish County

Total Projected Budget from All Sources

Match Contributed

$2,031,927.00

$0.00

$0.00

$0.00

$2,031,927.00

$2,013,364.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8017 Snohomish County

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$2,013,364.05

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Snohomish County LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. 
The State of Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home
foreclosures.  It finds Snohomish County needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis. 
 
Snohomish County will enter into agreements with local non-profit agencies.  It will use its $1,205,783 in NSP funds to
purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area
median income.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property. 
 
Snohomish County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252
for rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new
housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Dean Weitenhagen, Supervisor of OHHCD,
Address:           Snohomish County, 3000 Rockfeller Avenue
Phone:              (425) 388-3267           Email:  dean.weitenhagen@co.snohomish.wa.us

Location Description:

Anywhere within Snohomish County's CDBG entitlement area.

Snohomish Co NSP - Type B*Activity Title:

Project Number:

8017

Project Title:

Snohomish Co NSP

$2,013,364.05$0.00Snohomish County

$0.00     Program Funds Drawdown $2,013,364.05
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Snohomish County used its NSP1 funds to partner with local nonprofits to purchase, rehabilitate and sell or rent 28 foreclosed
housing units to income eligible households. Of these units, 23 will be rented to low income households. One of these
nonprofits, Home For Good acquired 5 houses, but has not been able to manage them. 
 
This quarter, Snohomish County has been working with another nonprofit (WA Home Of Your Own) to take over the ownership
and management of these houses. WAHOYO will then rent them to income eligible households.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/7 0/0 5/7# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$978,579.02

NSP Only - LH - 25% Set-Aside City of Tacoma

Total Projected Budget from All Sources

Match Contributed

$978,579.02

$0.00

$0.00

$0.00

$978,579.02

$976,409.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8022 Tacoma

$0.00

$189,687.84

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$65,225.02

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$976,409.87

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Tacoma will enter into agreements with local non-profit agencies.  It will use $790,022 of NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. 
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the
property. 
 
Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Ric Teasley, Housing Divison Manager,
Address:           City of Tacoma, 747 Market Street, Suite 1036
Phone:              (253) 591-5238           Email:  rteasley@cityoftacoma.org

Location Description:

Anywhere within the City of Tacoma's CDBG entitlement area.

Tacoma NSP - Type B*Activity Title:

Project Number:

8022

Project Title:

Tacoma NSP

$976,409.87$0.00City of Tacoma

$0.00     Program Funds Drawdown $911,184.85
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The City of Tacoma and its Tacoma Community Redevelopment Authority (TCRA) provided funding to three developers:
Tacoma Housing Authority (THA), Habitat for Humanity and the Homeownership Center of Tacoma (HCT).  Habitat for
Humanity acquired a blighted, foreclosed property for redevelopment as a 13-home subdivision.  The remaining 2 developers
have activity acquired, rehabilitated and resold 22 foreclosed houses, to date. This brings the total number of houses assisted
to 69, surpassing the Tacoma&rsquos NSP target of 59.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 17/11 0/0 17/11# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Yelm

Total Projected Budget from All Sources

Match Contributed

$0.00

($640,505.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8028 Yelm

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

($640,505.00)

To Date

02/18/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

City of Yelm

Activity Progress Narrative:

Yelm NSP - Type B*Activity Title:

Project Number:

8028

Project Title:

Yelm NSP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$468,566.70

NSP Only - LH - 25% Set-Aside City of Kennewick

Total Projected Budget from All Sources

Match Contributed

$468,566.70

$0.00

$0.00

$0.00

$468,566.70

$468,566.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

04-8031 Kennewick

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$468,566.70

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

The State of Washington designated the City of Kennewick as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance.
 
Kennewick is awarded $536,485 from the Neighborhood Stabilization Program (NSP) that they will use to purchase and
rehabilitate foreclosed properties, which will be located anywhere within Benton County, to be used as rental housing for
income-eligible tenants.   Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property. 
 
Upon the sale of the property, Kennewick will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units.  Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as
defined in 24 CFR 982.401.
 
For more information:
NSP Contact:     Carol Hughs-Evans, Community Development Coordinator
Address:             210 W 6th Avenue, Kennewick, WA  98336-0108
Phone:                509-585-4432          Email:  carol.evans@ci.kennewick.wa.us

Location Description:

Anywhere within Benton County

Activity Progress Narrative:

Kennewick NSP - Type B*Activity Title:

Project Number:

8031

Project Title:

Kennewick NSP

$0.00     Program Funds Drawdown $468,566.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/3 0/0 5/3# of Households 0 0 100.00

0 5/3 0/0 5/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

NSP Only - LMMI City of Kelso

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$0.00

$0.00

$0.00

$77,526.72

$77,526.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

05-8007 Kelso

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

($7,473.28)

To Date

02/18/2009

Area Benefit (Census)

$77,499.72

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of
communities with the greatest foreclosure risk.  The State of Washington designated Kelso and Longview as jurisdictions facing
a significant rise in the rate of home foreclosures.  It finds Kelso and Longview needing emergency financial assistance to help
mitigate the impacts caused by foreclosure crisis. 
Kelso will use $102,639 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in
accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities.  It will limit the use of NSP funds to
just the activities involved to remove the unfit structures on the blighted property.  It will not use its NSP funds to acquire the
blighted property.  Kelso will document how each affected property meets the definition of blight as stipulated in RCW
35.80A.010, Condemnation of Blighted Property.   Kelso will establish an ordinance, if it already does not have such an
ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose.  It
will remove the structures in accordance to the provisions of its ordinance and state laws. 
 
Kelso will recover the costs to remove the blight and treat the recovered funds as CDBG program income.  This activity is a
Type D NSP Eligible Use  (Removal of Blight).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d):
Clearance of Blighted Structures. 
 
For more info:
NSP Contact:    Michael Kerins, AICP, Director of Community Development,
Address:           City of Kelso, WA, 203 S. Pacific Ave., #208
Phone:              (360) 423-9922           Email:  mkerins@kelso.gov
 

Location Description:

Anywhere within ZIP code areas No. 98626 and No. 98632

Kelso NSP - Type DActivity Title:

Project Number:

8007

Project Title:

Kelso NSP

$77,526.72$0.00City of Kelso

$0.00     Program Funds Drawdown $77,499.72
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Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

Washington - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

3879 2254 11730# of Persons 52.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,964.51

NSP Only - LMMI City of Lakewood

Total Projected Budget from All Sources

Match Contributed

$383,964.51

$0.00

$0.00

$0.00

$383,964.51

$192,930.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

05-8012 Lakewood

$0.00

$191,034.51

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$30,914.87

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

N/A

$223,844.87

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The
State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Lakewood will use $297,726 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in
accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities.  It will limit the use of NSP funds to
just the activities involved to remove the unfit structures on the blighted property.  It will not use its NSP funds to acquire the
blighted property.  Lakewood will document how each affected property meets the definition of blight as stipulated in RCW
35.80A.010, Condemnation of Blighted Property.   Lakewood will establish an ordinance, if it already does not have such an
ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose.  It
will remove the structures in accordance to the provisions of its ordinance and state laws. 
 
Lakewood will recover the costs to remove the blight and treat the recovered funds as CDBG program income.  This activity is a
Type D NSP Eligible Use  (Removal of Blight).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d):
Clearance of Blighted Structures. 
 
For more info:
NSP Contact:    Alice Bush, City Clerk,
Address:           City of Lakewood, 6000 Main Street SW
Phone:              (253) 589-2489           Email:  abush@cityoflakewood.us

Location Description:

Anywhere within the City of Lakewood's CDBG entitlement area.

Lakewood NSP - Type DActivity Title:

Project Number:

8012 (RLF)

Project Title:

Lakewood NSP

$192,930.00$0.00City of Lakewood

$0.00     Program Funds Drawdown $192,930.00
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The City of Lakewood continues to work on additional properties to be abated using the NSP1 Abatement Revolving Loan
Fund.  Additional time and steps are being taken to alleviate any legal issues or concerns.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

Washington - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/11# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$261,986.00

NSP Only - LMMI City of Aberdeen

Total Projected Budget from All Sources

Match Contributed

$261,986.00

$0.00

$0.00

$0.00

$261,986.00

$256,754.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06-8001 Aberdeen

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

N/A

$256,754.34

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Funds were moved here from activity Type E*.  Some of the houses purchased will not meet the requirements for low income
families and so they needed to be paid for out of this category.  The amount of funds moved was $233,138.
 

Location Description:

The City of Aberdeen, in collaboration with NeighborWorks, has recovered a total of 11 units of foreclosed housing.  Two of the
eleven, from a single lot that was split, are new houses completed by Habitat for Humanity and have been sold to very low
income households.  Four of the eleven are two duplexes that have been rented by four very low income households.  Finally,
there are 5 units of single family homes.  Of these five, three have been leased and two have been sold to income eligible
families.  Aberdeen&rsquos NSP program will soon be ready for closeout.

Activity Progress Narrative:

Aberdeen NSP Type EActivity Title:

Project Number:

8001

Project Title:

Aberdeen NSP

$256,754.34$0.00City of Aberdeen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $256,754.34
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Activity Locations
Address County State ZipCity Status / Accept

Washington - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,009,036.58

NSP Only - LMMI Clark County

Total Projected Budget from All Sources

Match Contributed

$1,009,036.58

$0.00

$0.00

$0.00

$1,009,036.58

$1,009,036.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06-8003 Clark County

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$1,009,036.58

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

 
Clark County LISC score is 33.6, which puts it within the upper quartile of communities with the greatest foreclosure risk.  The
State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
Clark County needing emergency financial assistance to help mitigate the impacts caused by the foreclosure crisis.
 
Clark County entered into an agreement with the Vancouver Housing Authority.  They will combine approximately $565,781
from Clark County with $362,629 from the City of Vancouver to create a total of approximately 4927,410 of NSP funds that they
will use to recover a foreclosed subdivision.  They will finish the development of the subdivision and then sell and/or rent the
units to income-eligible buyers and tenants.  The foreclosed subdivison will be purchased at a discount of at least one percent
from the current market appraised value of the property.
 
Clark county will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24 CFR 254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply witht he minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.41.
 
This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitationa nd Preservation Activities.
 
For more information:
NSP Contact:   Pete Monroe, Clark County CDBG Manager
Address:         Clark County, P.O. Box 5000, Vancouver, WA
Phone:            360.397.2130              Email:  pete.munroe@clark.wa.gov
 

Location Description:

Clark Co NSP - Type EActivity Title:

Project Number:

8003

Project Title:

Clark Co NSP

$1,009,036.58$0.00Clark County

$0.00     Program Funds Drawdown $1,009,036.58
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Anywhere in Clark County

Clark County, in conjunction with the city of Vancouver and the Vancouver Housing Authority, is working to develop a large
foreclosed parcel into 150 units of low income rental housing.  Building permits have been approved and construction should
start by the end of 2013.  The development should be built by the end of 2014, ready for occupancy by low income families.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 16/0 16/15# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,918.00

NSP Only - LMMI City of Hoquiam

Total Projected Budget from All Sources

Match Contributed

$268,918.00

$0.00

$0.00

$0.00

$268,918.00

$267,147.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06-8006 Hoquiam

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$267,147.51

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Hoquiam will enter into agreements with NeighborWorks of Grays Harbor.  It will use $161,610 of NSP funds to purchase,
redevelop and then either sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.  
 
Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It also an eligible CDBG activity in
accordance with 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Brian Shay, City Administrator,
Address:           City of Hoquiam, 609 8th Street
Phone:              (360) 532-5700 x 243  Email:  bshay@cityofhoquiam.com

Location Description:

Anywhere within ZIP code area No. 98550

Hoquiam NSP - Type EActivity Title:

Project Number:

8006

Project Title:

Hoquiam NSP

$267,147.51$0.00City of Hoquiam

$0.00     Program Funds Drawdown $267,147.51
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The City of Hoquiam, in collaboration with NeighborWorks, is recovering a total of 6 units of foreclosed housing.  Three of the
acquired properties were rehabilitated and sold to income eligible households.  Two of the houses were redeveloped by Habitat
for Humanity.  The final property has been leased by Grays Harbor Social and Health Service- Catholic Community Services to
reduce homelessness.  There is some minor rehabilitation needed to meet the needs of their tenant clients.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,872.00

NSP Only - LMMI City of Kelso

Total Projected Budget from All Sources

Match Contributed

$146,872.00

$0.00

$0.00

$0.00

$118,671.26

$118,671.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06-8007 Kelso

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

($28,200.74)

To Date

02/18/2009

Direct Benefit (Households)

$118,671.26

Total Funds Expended

Responsible Organization:

$0.00

Disposition Completed

Activity Description:

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of
communities with the greatest foreclosure risk.  The State of Washington designated Kelso and Longview as jurisdictions facing
a significant rise in the rate of home foreclosures.  It finds Kelso and Longview needing emergency financial assistance to help
mitigate the impacts caused by foreclosure crisis. 
 
Kelso will enter into agreements with the Longview Housing Authority.  The Longview Housing Authority will recover foreclosed
properties within the city limits of both Kelso and Longview.   It will use $132,558 of NSP funds to purchase, rehabilitate and sell
or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at
least one percent (1%) from the current market appraised value of the property.
 
Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Michael Kerins, AICP, Director of Community Development,
Address:           City of Kelso, WA, 203 S. Pacific Ave., #208
Phone:              (360) 423-9922           Email:  mkerins@kelso.gov
 

Location Description:

Kelso NSP - Type EActivity Title:

Project Number:

8007

Project Title:

Kelso NSP

$118,671.26$0.00City of Kelso

$0.00     Program Funds Drawdown $118,671.26
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Anywhere within AIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

Washington813 33rd Ave 98632-Longview Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/1# of Households 2 2 100.00

0 1/0 0/0 1/0# Owner Households 1 1 100.00

0 1/0 0/0 1/1# Renter Households 1 1 100.00

55

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,261.00

NSP Only - LMMI City of Spokane

Total Projected Budget from All Sources

Match Contributed

$595,261.00

$0.00

$0.00

$0.00

$595,261.00

$399,742.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06-8019 Spokane City

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/13/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$399,742.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

City of Spokane&rsquos LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure
risk.  The State of Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home
foreclosures.  It finds City of Spokane needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis. 
The City of Spokane will enter into agreements with local non-profit agencies.  It will use 615510 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property.  The City of Spokane will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  This activity is a Type B NSP Eligible Use
&ndash Purchase and Rehabilitate Foreclosed Homes.  It also an eligible CDBG activity in accordance with 24 CFR
570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
For more info:
NSP Contact:    Paul Trautman, NSP Contact,
Address:          City of Spokane, 808 W Spokane Falls Blvd, Suite 650
Phone:             (509) 625-6325           Email:  ptrautman@spokanecity.org

Location Description:

Anywhere within the city limits of Spokane.

The City of Spokane's final NSP1 Project &ndash Sprague Union Terrace, a mixed use development of 37 affordable housing
units, is now complete and the Grand Opening was held on July 25, 2013.

Activity Progress Narrative:

Spokane City NSP - Type EActivity Title:

Project Number:

8019

Project Title:

Spokane NSP

$399,742.00$0.00City of Spokane

$0.00     Program Funds Drawdown $399,742.00
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> 
>The City, in conjunction with Spokane County, worked with Inland Empire Residential Resources (IERR) to develop and
manage the project, and IERR is now in the process of renting the units.  One of these units will be for a family whose income is
at or below 60% MHI (LMMH) and the remainder will be for families at or below 50% MHI (LH25).    Project will be closed when
all units are occupied.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/16 0/16# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,469.00

NSP Only - LMMI City of Vancouver

Total Projected Budget from All Sources

Match Contributed

$560,469.00

$0.00

$0.00

$0.00

$560,469.00

$560,469.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06-8024 Vancouver

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$560,469.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The
State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Vancouver will enter into agreements with local non-profit agencies.  It will use $385,621 of NSP funds to purchase, redevelop
and then either sell or rent homes to moderate and middle income households.  Foreclosed homes will be purchased at a
discount of at least one percent (1%) from the current market appraised value of the property.          
 
Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in
accordance with 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Peggy Sheehan, Community Development Manager,
Address:           City of Vancouver, PO Box 1995
Phone:              (509) 877-2334           Email:  peggy.sheehan@ci.vancouver.wa.us

Location Description:

Anywhere within Clark County.

Vancouver NSP - Type EActivity Title:

Project Number:

8024

Project Title:

Vancouver NSP

$560,469.00$0.00City of Vancouver

$0.00     Program Funds Drawdown $560,469.00
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The City of Vancouver, in conjunction with Clark County and the Vancouver Housing Authority, is working to develop a large
foreclosed parcel into 150 units of low income rental housing.  Building permits have been approved and construction should
start by the end of 2013.  The development should be built by the end of 2014, ready for occupancy by low income families.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/0 15/0# of Households 0 0 100.00

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,083.00

NSP Only - LMMI City of Yakima

Total Projected Budget from All Sources

Match Contributed

$318,083.00

$0.00

$0.00

$0.00

$318,083.00

$318,083.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06-8027 Yakima

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$318,083.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Location Description:

Within the city limits of Yakima

No change from previous QPR
 
The City of Yakima acquired five abandoned and foreclosed parcels which they then subdivided into 13 lots to be redeveloped
and sold to eligible households. The City of Yakima served as the prime contractor with some work contracted through OIC
which includes AmeriCorps and Youthbuild Programs. Ten of the newly completed homes have been sold to income eligible,
first time homebuyers. The three remaining homes are complete and are for sale.

Activity Progress Narrative:

Yakima NSP - Type EActivity Title:

Project Number:

8027

Project Title:

Yakima NSP

$318,083.00$0.00City of Yakima

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

$0.00     Program Funds Drawdown $318,083.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/5 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$228,538.00

NSP Only - LMMI City of Bellingham

Total Projected Budget from All Sources

Match Contributed

$228,538.00

$0.00

$0.00

$0.00

$228,538.00

$228,538.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

06-8030 Bellingham

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$228,538.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

The State of Washington designated the City of Bellingham as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance. 
 
Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located
in Whatcom County.  It will then sell or rent the recovered housing units to income-eligible buyers or tenants.   Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property. 
 
Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units.  Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as
defined in 24 CFR 982.401.
 
This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in
accordance with 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more information:
NSP Contact:     David Cahill, CDBG Program Manager
Address:            210 Lottie Street, Bellingham WA  98225
Phone:              360-778-8385           Email:  dcahillWcob.org

Location Description:

Anywhere within Whatcom County

Bellingham NSP - Type EActivity Title:

Project Number:

8030

Project Title:

Bellingham NSP

$228,538.00$0.00City of Bellingham

$0.00     Program Funds Drawdown $228,538.00
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The City of Bellingham, in partnership with Kulshan Community Land Trust (KCLT), acquired and redeveloped six (6)
foreclosed properties to sell them to income-eligible households.  KCLT constructed 4 houses on the four of the lots.  And
Habitat for Humanity constructed 2 houses on remaining two lots.  All six houses are complete.  Four have been sold and two
are in the process of being sold and occupied.  Bellingham&rsquos NSP project will soon be ready to close.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/7 9/7# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,152.00

NSP Only - LH - 25% Set-Aside City of Aberdeen

Total Projected Budget from All Sources

Match Contributed

$296,152.00

$0.00

$0.00

$0.00

$296,152.00

$281,696.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

07-8001 Aberdeen

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$281,696.45

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Funds were moved from here to activity Type E.  Some of the houses purchased will not meet the requirements for low income
families and so they needed to be paid for out of that category.  The amount of funds moved was $233,138.
 
Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State
of Washington designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
Aberdeen needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity.  It will use $239,202 of NSP funds to
purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area
median income.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property.  
 
Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in
accordance with 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Lisa Scott, Community Development Director,
Address:           City of Aberdeen, 200 East Market
Phone:              (360) 537-3238           Email:  lscott@aberdeeninfo.com

Location Description:

Aberdeen NSP Type E*Activity Title:

Project Number:

8001

Project Title:

Aberdeen NSP

$281,696.45$0.00City of Aberdeen

$0.00     Program Funds Drawdown $281,696.45

64

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Anywhere within ZIP code area No. 98520

The City of Aberdeen, in collaboration with NeighborWorks, has recovered a total of 11 units of foreclosed housing.  Two of the
eleven, from a single lot that was split, are new houses completed by Habitat for Humanity and have been sold to very low
income households.  Four of the eleven are two duplexes that have been rented by four very low income households.  Finally,
there are 5 units of single family homes.  Of these five, three have been leased and two have been sold to income eligible
families.  Aberdeen&rsquos NSP program will soon be ready for closeout.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/3 0/0 7/3# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,000.00

NSP Only - LH - 25% Set-Aside City of Hoquiam

Total Projected Budget from All Sources

Match Contributed

$165,000.00

$0.00

$0.00

$0.00

$165,000.00

$165,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

07-8006 Hoquiam

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$165,000.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Hoquiam will enter into agreements with NeighborWorks of Grays Harbor.  It will use $242,416 of NSP funds to purchase,
redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property. 
 
Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in
accordance with 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Brian Shay, City Administrator,
Address:           City of Hoquiam, 609 8th Street
Phone:              (360) 532-5700 x 243  Email:  bshay@cityofhoquiam.com

Location Description:

Anywhere within ZIP code area No. 98550

Hoquiam NSP - Type E*Activity Title:

Project Number:

8006

Project Title:

Hoquiam NSP

$165,000.00$0.00City of Hoquiam

$0.00     Program Funds Drawdown $165,000.00
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The City of Hoquiam, in collaboration with NeighborWorks, is recovering a total of 6 units of foreclosed housing.  Three of the
acquired properties were rehabilitated and sold to income eligible households.  Two of the houses were redeveloped by Habitat
for Humanity.  The final property has been leased by Grays Harbor Social and Health Service- Catholic Community Services to
reduce homelessness.  There is some minor rehabilitation needed to meet the needs of their tenant clients.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/3 0/0 6/3# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$566,603.00

NSP Only - LH - 25% Set-Aside City of Lakewood

Total Projected Budget from All Sources

Match Contributed

$566,603.00

$164,080.00

$0.00

$0.00

$566,603.00

$377,246.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

07-8012 Lakewood

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$164,080.00

To Date

02/18/2009

Direct Benefit (Households)

$377,246.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The
State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds
Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Lakewood will enter into agreements with Habitat for Humanity.  It will use $59,546 of NSP funds to purchase, redevelop and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.  
 
Lakewood will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in
accordance with 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Alice Bush, City Clerk,
Address:           City of Lakewood, 6000 Main Street SW
Phone:              (253) 589-2489           Email:  abush@cityoflakewood.us

Location Description:

Anywhere within the City of Lakewood's CDBG entitlement area.

Lakewood NSP - Type E*Activity Title:

Project Number:

8012 (Non RLF)

Project Title:

Lakewood NSP

$377,246.00$0.00City of Lakewood

$0.00     Program Funds Drawdown $377,246.00
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The City of Lakewood is working with Habitat for Humanity (HFH) to develop 7 houses.  The City and HFH have completed and
sold two houses to income eligible households.  HFH has submitted plans and drawings for the third house and construction
should start in November.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,250.00

NSP Only - LH - 25% Set-Aside City of Spokane

Total Projected Budget from All Sources

Match Contributed

$100,250.00

$0.00

$0.00

$0.00

$100,250.00

$100,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

07-8019 Spokane City

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$100,250.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

City of Spokane&rsquos LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure
risk.  The State of Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home
foreclosures.  It finds City of Spokane needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis. 
The City of Spokane will enter into agreements with local non-profit agencies.  It will use 615510 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property.  The City of Spokane will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  This activity is a Type B NSP Eligible Use
&ndash Purchase and Rehabilitate Foreclosed Homes.  It also an eligible CDBG activity in accordance with 24 CFR
570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
For more info:
NSP Contact:    Paul Trautman, NSP Contact,
Address:          City of Spokane, 808 W Spokane Falls Blvd, Suite 650
Phone:             (509) 625-6325           Email:  ptrautman@spokanecity.org

Location Description:

Anywhere within the city limits of Spokane.

The City of Spokane's final NSP1 Project &ndash Sprague Union Terrace, a mixed use development of 37 affordable housing
units, is now complete and the Grand Opening was held on July 25, 2013.

Activity Progress Narrative:

Spokane NSP - Type E*Activity Title:

Project Number:

8019

Project Title:

Spokane NSP

$100,250.00$0.00City of Spokane

$0.00     Program Funds Drawdown $100,250.00
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> 
>The City, in conjunction with Spokane County, worked with Inland Empire Residential Resources (IERR) to develop and
manage the project, and IERR is now in the process of renting the units.  One of these units will be for a family whose income is
at or below 60% MHI (LMMH) and the remainder will be for families at or below 50% MHI (LH25).    Project will be closed when
all units are occupied.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$655,144.00

NSP Only - LH - 25% Set-Aside Spokane County

Total Projected Budget from All Sources

Match Contributed

$655,144.00

$0.00

$0.00

$0.00

$655,144.00

$655,144.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

07-8020 Spokane Co

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$655,144.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Spokane County LISC score is 14.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. 
The State of Washington designated Spokane Co as a jurisdiction facing a significant rise in the rate of home foreclosures.  It
finds Spokane Co needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Spokane Co will enter into agreements with local non-profit agencies.  It will use $436,763 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property. 
 
Spokane Co will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Tim Crowley, NSP Contact,
Address:           Spokane County, 312 West 8th, Floor 4
Phone:              (509) 477-5722           Email:  tcrowley@spokanecounty.org

Location Description:

Anywhere within Spokane County, including the City of Spokane.

Spokane Co - Type E*Activity Title:

Project Number:

8020

Project Title:

Spokane Co NSP

$655,144.00$0.00Spokane County

$0.00     Program Funds Drawdown $655,144.00
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Spokane County&rsquos NSP1 Project &ndash Sprague Union Terrace, a mixed use development of 37 affordable housing
units, is now complete and the Grand Opening was held on July 25, 2013. 
The County, in conjunction with the City of Spokane, worked with Inland Empire Residential Resources (IERR) to develop and
manage the project, and IERR is now in the process of renting the units. One of these units will be for a family whose income is
at or below 60% MHI (LMMH) and the remainder will be for families at or below 50% MHI (LH25).   Project will be closed when
all units are occupied.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$512,000.00

NSP Only - LH - 25% Set-Aside City of Tacoma

Total Projected Budget from All Sources

Match Contributed

$512,000.00

$0.00

$0.00

$0.00

$512,000.00

$386,623.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

07-8022 Tacoma

$0.00

$27,768.90

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$49,445.87

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

Direct Benefit (Households)

$386,623.26

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Location Description:

The City of Tacoma and its Tacoma Community Redevelopment Authority (TCRA) provided funding to three developers:
Tacoma Housing Authority (THA), Habitat for Humanity and the Homeownership Center of Tacoma (HCT).  Habitat for
Humanity acquired a blighted, foreclosed property for redevelopment as a 13-home subdivision.  The remaining 2 developers
have activity acquired, rehabilitated and resold 22 foreclosed houses, to date. This brings the total number of houses assisted
to 69, surpassing the Tacoma&rsquos NSP target of 59.

Activity Progress Narrative:

Tacoma NSP - Type E*Activity Title:

Project Number:

8022

Project Title:

Tacoma NSP

$386,623.26$0.00City of Tacoma

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $337,177.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/5 0/0 4/5# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,002.33

NSP Only - LH - 25% Set-Aside City of Yakima

Total Projected Budget from All Sources

Match Contributed

$300,002.33

$2.33

$0.00

$0.00

$300,002.33

$277,751.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

07-8027 Yakima

$0.00

$606.76

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$606.76

$0.00

N/A

03/19/2013

$2.33

To Date

02/18/2009

Direct Benefit (Households)

$277,751.38

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Yakima LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Yakima as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Yakima
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis. 
 
Yakima will enter into agreements with Habitat for Humanity.  It will use $300,000 of NSP funds to purchase, redevelop and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.  
 
Yakima will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  
 
This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in
accordance with 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities. 
 
For more info:
NSP Contact:    Archie Matthews, Community Development Manager
Address:           City of Yakima, 129 North Second Street, Yakima, WA   98901
Phone:              (509) 575-6113           Email:  amatthew@ci.yakima.wa.us

Location Description:

Anywhere within the City of Yakima's CDBG entitlement area.

Yakima NSP - Type E*Activity Title:

Project Number:

8027

Project Title:

Yakima NSP

$277,751.38$0.00City of Yakima

$0.00     Program Funds Drawdown $277,144.62
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No change from previous QPR
 
The City of Yakima acquired five abandoned and foreclosed parcels which they then subdivided into 13 lots to be redeveloped
and sold to eligible households. The City of Yakima served as the prime contractor with some work contracted through OIC
which includes AmeriCorps and Youthbuild Programs. Ten of the newly completed homes have been sold to income eligible,
first time homebuyers. The three remaining homes are complete and are for sale.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,945.00

NSP Only - LH - 25% Set-Aside City of Bellingham

Total Projected Budget from All Sources

Match Contributed

$97,945.00

$0.00

$0.00

$0.00

$97,945.00

$97,945.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

07-8030 Bellingham

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$97,945.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

The State of Washington designated the City of Bellingham as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance. 
 
Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located
in Whatcom County.   Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property.  They will then sell or rent the recovered housing units to income-eligible buyers or
tenants. 
 
Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units.  Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as
defined in 24 CFR 982.401.
 
This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in
accordance with 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.
 
For more information, contact:
NSP Contact:     David Cahill
Address:             201 Lottie Street, Bellingham, WA  98225
Phone:               360-778-8385              Email:  dcahill@cob.org

Location Description:

Anywhere in Whatcom County

Bellingham NSP - Type E*Activity Title:

Project Number:

8030

Project Title:

Bellingham NSP

$97,945.00$0.00City of Bellingham

$0.00     Program Funds Drawdown $97,945.00
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The City of Bellingham, in partnership with Kulshan Community Land Trust (KCLT), acquired and redeveloped six (6)
foreclosed properties to sell them to income-eligible households.  KCLT constructed 4 houses on the four of the lots.  And
Habitat for Humanity constructed 2 houses on remaining two lots.  All six houses are complete.  Four have been sold and two
are in the process of being sold and occupied.  Bellingham&rsquos NSP project will soon be ready to close.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,340.00

N/A City of Lakewood

Total Projected Budget from All Sources

Match Contributed

$31,340.00

$0.00

$0.00

$0.00

$31,340.00

$30,962.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

09-8012 Lakewood

$233.67

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

N/A

$30,989.72

Total Funds Expended

Responsible Organization:

$233.67

Administration Under Way

Activity Description:

NSP Project Administration and Planning

Location Description:

TBD

Activity Progress Narrative:

Lakewood NSP AdminActivity Title:

Project Number:

8012 (Non RLF)

Project Title:

Lakewood NSP

$30,962.72$233.67City of Lakewood

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$233.67     Program Funds Drawdown $30,989.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

81

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,141.00

N/A City of Pasco

Total Projected Budget from All Sources

Match Contributed

$19,141.00

$0.00

$0.00

$0.00

$19,141.00

$14,163.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

09-8014 Pasco

$4,270.36

$0.00

$4,270.36

Jul 1 thru Sep 30, 2013

Activitiy Category:

$5,971.81

$0.00

N/A

03/19/2013

$0.00

To Date

02/18/2009

N/A

$18,583.34

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

NSP Project Administration and Planning

Location Description:

TBD

Activity Progress Narrative:

Pasco NSP AdminActivity Title:

Project Number:

8014

Project Title:

Pasco NSP

$14,163.26$0.00City of Pasco

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $12,611.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$234,638.00

N/A Pierce County

Total Projected Budget from All Sources

Match Contributed

$234,638.00

$234,638.00

$0.00

$0.00

$234,638.00

$127,078.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

09-8015 Pierce Co

$19,595.98

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2014

$234,638.00

To Date

02/18/2009

N/A

$127,078.85

Total Funds Expended

Responsible Organization:

$127,078.85

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Pierce Co NSP AdminActivity Title:

Project Number:

8015 (Non RLF)

Project Title:

Pierce Co NSP

$127,078.85$127,078.85Pierce County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$19,595.98     Program Funds Drawdown $127,078.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Pierce County

Total Projected Budget from All Sources

Match Contributed

$0.00

($234,638.00)

$0.00

$0.00

$0.00

$107,482.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

09-8015 Pierce County

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

($234,638.00)

To Date

02/18/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

NSP Project Administration and Planning

Location Description:

TBD

Activity Progress Narrative:

Pierce Co NSP AdminActivity Title:

Project Number:

8015 (RLF)

Project Title:

Pierce Co NSP

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

86

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,528.67

N/A City of Yakima

Total Projected Budget from All Sources

Match Contributed

$32,528.67

($2.33)

$0.00

$0.00

$32,528.67

$32,528.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

09-8027 Yakima

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

($2.33)

To Date

02/18/2009

N/A

$32,528.67

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Project administration and planning necessary to successfully Yakima's NSP.

Location Description:

NA

Activity Progress Narrative:

Yakima NSP AdminActivity Title:

Project Number:

8027

Project Title:

Yakima NSP

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $32,528.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,407,960.00

N/A STATE OF WASHINGTON CTED

Total Projected Budget from All Sources

Match Contributed

$1,407,960.00

$0.00

$0.00

$0.00

$1,407,960.00

$1,195,629.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

09-8029 State of WA

$115,102.95

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

07/01/2009

N/A

$1,195,629.66

Total Funds Expended

Responsible Organization:

$115,102.95

Administration Under Way

Activity Description:

Services provided by CTED to manage, coordinate, monitor and evaluate the NSP in accordance to the provisions of 24 CFR
570.205 and 24 CFR 570.206

Location Description:

STATEWIDE

Activity Progress Narrative:

CTED Project AdministrationActivity Title:

Project Number:

8029

Project Title:

CTED Project Admin

$1,195,629.66$115,102.95STATE OF WASHINGTON CTED

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$115,102.95     Program Funds Drawdown $1,195,629.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,183.00

N/A City of Bellingham

Total Projected Budget from All Sources

Match Contributed

$17,183.00

$0.00

$0.00

$0.00

$17,183.00

$15,560.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

09-8030 Bellingham

$682.45

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

09/01/2009

N/A

$15,560.07

Total Funds Expended

Responsible Organization:

$682.45

Administration Under Way

Activity Description:

Project administration and planning ncessary for the City of Bellingham to successfully implement the NSP.

Location Description:

Anywhere in Whatcom County

Activity Progress Narrative:

Bellingham NSP AdministrationActivity Title:

Project Number:

8030

Project Title:

Bellingham NSP

$15,560.07$682.45City of Bellingham

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$682.45     Program Funds Drawdown $15,560.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,346.52

N/A City of Kennewick

Total Projected Budget from All Sources

Match Contributed

$9,346.52

$0.00

$0.00

$0.00

$9,346.52

$9,346.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

09-8031 Kennewick

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/19/2013

$0.00

To Date

09/01/2009

N/A

$9,346.52

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

NSP project administration and planning.

Location Description:

Anywhere in Benton County

Activity Progress Narrative:

Kennewick NSP - AdminActivity Title:

Project Number:

8031

Project Title:

Kennewick NSP

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,346.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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